COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/07/2002

ESTIMATE SUMMARY 16:39:22
CONTID: C12319 ESTIMATE NO: 0007 PROG SPEC YR: 1999
PCN: 12319-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 124.0 DAYS TIME ALLOW: 265 WORK DAYS
S.H. 85 & Titan Rd. Inter. PERCENT TIME: 46.79 ORIG TIME ALLOW: 265 WORK DAYS

PROJECT NO: STA 0852-082
S.H. 85 & Titan Rd. Inter.
NAME OF ROAD: SH 85

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/26/2002 DATE TIME STARTED 08/30/2001
7353 S. EAGLE STREET DATE LET 07/26/2001 DATE WORK BEGAN
DATE AWARDED 08/17/2001 DATE TIME STOPPED 06/16/2003
DATE CONTRACT EXECUTED  08/30/2001 DATE ACCEPTED 06/16/2003

CENTENNIAL CO 80112-422:303/627-2600 DATE NOTICE TO PROCEED  08/30/2001

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ PARTICIPATING $ 8,226,099.98 825,055.60
AWARD PROJECT AMT:  $ NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: TOTAL EARNINGS 8,226,099.98 825,055.60
FUNDS AVAILABLE: $ STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,226,099.98 825,055.60
TOTAL CLAIMS: $ RETAINAGE -70,207.88 -4,089.73
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,155,892.10 820,965.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,155,892.10 820,965.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 820,965.87 -

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12319-BID ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.950
LS 0.000 0.00
178,000.00000 0.950 169,100.00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 9.000 9.000
LS 0.000 0.00
15,250.00000 9.000 137,250.00
0015 202-00020 REMOVAL OF CONCRETE BOX CULVERT 5.000 5.000
EACH 0.000 0.00
647.98000 5.000 3,239.90
0020 202-00035 REMOVAL OF PIPE 484.000 421.000
LF 63.000 488.25
7.75000 484.000 3,751.00
0025 202-00090 REMOVAL OF DELINEATOR 36.000 0.000
EACH 0.000 0.00
7.55000 0.000 0.00
0030 202-00210 REMOVAL OF CONCRETE PAVEMENT 4,881.000 4,881.000
SY 0.000 0.00
2.80000 4,881.000 13,666.80
0035 202-00220 REMOVAL OF ASPHALT MAT 15,673.000 13,841.000
5% 1,832.000 3,260.96
1.78000 15,673.000 27,897.94
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 15,910.000 10,258.000
SY 5,652.000 9,325.80
1.65000 15,910.000 26,251.50
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 2,590.000 1,655.500
SF 0.000 0.00
2.03000 1,655.500 3,360.67
0050 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,266.49000 2.000 2,532.98
0055 202-00750 *REMOVAL OF LUMINAIRE 5.000 0.000
EACH 0.000 0.00

203.37000 0.000 0.00
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PCN: 12319-BID ESTIMATE RUN 08/07/2002
PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00810 REMOVAL OF GROUND SIGN 15.000 0.000
EACH 0.000 0.00
8.64000 0.000 0.00
0065 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 2.000
EACH 0.000 0.00
1,398.18000 2.000 2,796.36
0070 202-00855 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
1,347.34000 0.000 0.00
0075 202-01000 *REMOVAL OF FENCE 7,501.000 7,501.000
LF 0.000 0.00
0.36000 7,501.000 2,700.36
0080 202-07000 OBLITERATE OLD ROAD 1.000 0.000
LS 0.000 0.00
9,870.31000 0.000 0.00
0085 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 303,598.000 255,805.000
cY 20,000.000 58,200.00
2.91000 275,805.000 802,592.55
0090 203-01500 BLADING 24.000 0.000
HOUR 0.000 0.00
116.91000 0.000 0.00
0095 203-01550 DOZING 20.000 7.000
HOUR 0.000 0.00
110.68000 7.000 774.76
0100 203-01597 *POTHOLING 124.000 89.000
HOUR 0.000 0.00
167.47000 89.000 14,904.83
0105 206-00000 STRUCTURE EXCAVATION 1,403.000 1,403.000
cY 0.000 0.00
6.86000 1,403.000 9,624.58
0110 207-00205 TOPSOIL 19,040.000 8,528.000
cY 0.000 0.00
3.15000 8,528.000 26,863.20
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PCN: 12319-BID ESTIMATE RUN 08/07/2002
PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00005 EROSION LOG 33.000 0.000
LF 0.000 0.00
6.53000 0.000 0.00
0120 208-00011 EROSION BALES (WEED FREE) 431.000 93.000
EACH 225.000 2,837.25
12.61000 318.000 4,009.98
0125 208-00020 *SILT FENCE 1,230.000 1,230.000
LF 0.000 0.00
1.76000 1,230.000 2,164.80
0130 208-00040 CHECK DAM 0.000 0.000
EACH 0.000 0.00
196.02000 0.000 0.00
0135 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
301.31000 0.000 0.00
0140 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,012.49000 0.000 0.00
0145 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
4,293.47000 0.000 0.00
0150 208-00200 EROSION CONTROL SUPERVISOR 0.700 0.700
LS 0.000 0.00
2,218.61000 0.700 1,553.03
0155 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,246.75000 0.000 0.00
0160 210-00013 RESET MAILBOX STRUCTURE (TYPE 3) 8.000 3.000
EACH 0.000 0.00
389.55000 3.000 1,168.65
0165 210-00810 *RESET GROUND SIGN 7.000 1.000
EACH 0.000 0.00
84.91000 1.000 84.91
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PCN: 12319-BID ESTIMATE RUN 08/07/2002
PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00006 *SEEDING (NATIVE) 39.920 19.850
ACRE 0.000 0.00
376.24000 19.850 7,468.36
0175 213-00002 *MULCHING (WEED FREE HAY) 40.580 21.910
ACRE 0.000 0.00
284.72000 21.910 6,238.22
0180 213-00061 *MULCH TACKIFIER 5,699.000 2,346.000
LB 566.000 922.58
1.63000 2,912.000 4,746.56
0185 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 2.000 2.000
EACH 0.000 0.00
686.38000 2.000 1,372.76
0190 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 8.000 4.000
EACH 0.000 0.00
630.45000 4.000 2,521.80
0195 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,385.000 0.000
SY 0.000 0.00
14.64000 0.000 0.00
0200 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 16,840.000 10,187.000
53% 0.000 0.00
1.44000 10,187.000 14,669.28
0205 217-00000 *HERBICIDE TREATMENT 0.000 0.000
SY 0.000 0.00
0.51000 0.000 0.00
0210 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
71.18000 0.000 0.00
0215 304-09000 AGGREGATE BASE COURSE (SPECIAL) 25,136.000 23,235.000
cY 557.000 10,399.19
18.67000 23,792.000 444,196.64
0220 306-01000 RECONDITIONING 0.000 0.000
53% 0.000 0.00

1.65000

0.000

0.00
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PCN: 12319-BID ESTIMATE RUN 08/07/2002
PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 331.000 21.000
SY 62.000 2,837.12
45.76000 83.000 3,798.08
0230 403-32711 *HOT BITUMINOUS PAVEMENT (GRADING G) (75) (PG 5 8-22) 25,633.830 23,123.170
TON 1,733.890 60,824.86
35.08000 24,857.060 871,985.66
0235 403-33711 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 2,073.120 504.420
TON 0.000 0.00
36.30000 504.420 18,310.45
0240 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 8,098.550 0.000
TON 6,247.830 226,796.23
36.30000 6,247.830 226,796.23
0245 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,909.000 2,429.000
GAL 1,697.000 2,545.50
1.50000 4,126.000 6,189.00
0250 506-00206 RIPRAP (6 INCH) 149.000 139.000
cY 0.000 0.00
57.61000 139.000 8,007.79
0255 601-01000 CONCRETE CLASS B 42.800 27.700
cY 0.000 0.00
298.07000 27.700 8,256.54
0260 601-03030 CONCRETE CLASS D (BOX CULVERT) 18.400 18.400
cY 0.000 0.00
380.34000 18.400 6,998.26
0265 601-03040 CONCRETE CLASS D (BRIDGE) 156.000 155.600
cY 0.000 0.00
232.42000 155.600 36,164.55
0270 602-00000 *REINFORCING STEEL 3,232.000 2,657.000
LB 575.000 235.75
0.41000 3,232.000 1,325.12
0275 602-00020 *REINFORCING STEEL (EPOXY COATED) 19,245.000 19,245.000
LB 0.000 0.00
0.48000 19,245.000 9,237.60
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PCN: 12319-BID ESTIMATE RUN 08/07/2002
PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 603-01540 54 INCH REINFORCED CONCRETE PIPE 88.000 88.000
LF 0.000 0.00
152.47000 88.000 13,417.36
0285 604-00305 INLET TYPE C (5 FOOT) 3.000 2.000
EACH 1.000 1,834.38
1,834.38000 3.000 5,503.14
0290 604-00505 INLET TYPE D (5 FOOT) 10.000 9.000
EACH 0.000 0.00
2,413.44000 9.000 21,720.96
0295 604-00510 INLET TYPE D (10 FOOT) 5.000 5.000
EACH 0.000 0.00
3,593.39000 5.000 17,966.95
0300 604-00550 INLET TYPE D (SPECIAL) 1.000 1.000
EACH 0.000 0.00
4,787.58000 1.000 4,787.58
0305 604-13010 INLET TYPE 13 (10 FOOT) 3.000 3.000
EACH 0.000 0.00
3,080.41000 3.000 9,241.23
0310 604-19005 INLET SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,025.08000 1.000 3,025.08
0315 604-19110 INLET TYPER L 5 (10 FOQOT) 1.000 1.000
EACH 0.000 0.00
4,194.65000 1.000 4,194.65
0320 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,962.04000 2.000 7,924.08
0325 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,344.48000 1.000 5,344.48
0330 604-19305 INLET TYPE R L 15 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,946.77000 3.000 14,840.31
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PCN: 12319-BID ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 604-19310 INLET TYPE R L 15 (10 FOOT) 4.000 4.000
EACH 0.000 0.00
6,967.83000 4.000 27,871.32
0340 604-19410 INLET TYPE R SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
7,092.44000 1.000 7,092.44
0345 604-25005 VANE GRATE INLET (5 FOOT) 10.000 10.000
EACH 0.000 0.00
2,708.35000 10.000 27,083.50
0350 604-25010 VANE GRATE INLET (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,319.25000 2.000 6,638.50
0355 605-00004 4 INCH NON-PERFORATED PIPE UNDERDRAIN 0.000 0.000
LF 0.000 0.00
8.26000 0.000 0.00
0360 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 200.000 200.000
LF 0.000 0.00
77.12000 200.000 15,424.00
0365 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,388.000 1,275.000
LF 3,348.000 36,392.76
10.87000 4,623.000 50,252.01
0370 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 550.000 160.000
LF 561.000 24,465.21
43.61000 721.000 31,442.81
0375 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 470.000 0.000
LF 275.000 21,067.75
76.61000 275.000 21,067.75
0380 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
406.74000 0.000 0.00
0385 606-01370 *TRANSITION TYPE 3G 14.000 4.000
EACH 4.000 2,847.20

711.80000 8.000 5,694.40
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PCN: 12319-BID ESTIMATE RUN 08/07/2002
PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,253.95000 2.000 6,507.90
0395 606-02005 *END ANCHORAGE (FLARED) 15.000 5.000
EACH 3.000 3,858.99
1,286.33000 8.000 10,290.64
0400 607-00005 *END POST 25.000 5.000
EACH 0.000 0.00
96.60000 5.000 483.00
0405 607-00010 *CORNER AND LINE BRACE POST 20.000 11.000
EACH 0.000 0.00
142.36000 11.000 1,565.96
0410 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 6,253.000 1,715.000
LF 0.000 0.00
1.93000 1,715.000 3,309.95
0415 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 365.000 365.000
LF 0.000 0.00
4.17000 365.000 1,522.05
0420 607-11525 *FENCE (PLASTIC) 700.000 700.000
LF 0.000 0.00
2.03000 700.000 1,421.00
0425 607-11580 *FENCE (TEMPORARY) 3,770.000 3,770.000
LF 0.000 0.00
1.47000 3,770.000 5,541.90
0430 607-52905 *END POST (CHAIN LINK) 13.000 7.000
EACH 0.000 0.00
142.36000 7.000 996.52
0435 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 9.000 1.000
EACH 1.000 259.30
259.30000 2.000 518.60
0440 607-53160 *FENCE CHAIN LINK (60 INCH) 2,113.000 0.000
LF 0.000 0.00
20.59000 0.000 0.00
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PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 607-53172 *FENCE CHAIN LINK (72 INCH) 656.000 603.000
LF 0.000 0.00
13.98000 603.000 8,429.94
0450 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 369.000 0.000
LF 369.000 8,837.55
23.95000 369.000 8,837.55
0455 607-60212 *12 FOOT GATE SINGLE (CHAIN LINK) 2.000 1.000
EACH 0.000 0.00
508.43000 1.000 508.43
0460 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,974.000 2,974.000
LF 0.000 0.00
8.49000 2,974.000 25,249.26
0465 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 4,704.000 3,685.000
LF 783.000 8,519.04
10.88000 4,468.000 48,611.84
0470 609-24008 *GUTTER TYPE 2 (8 FOOT) 713.000 343.000
LF 244.000 5,458.28
22.37000 587.000 13,131.19
0475 612-00001 *DELINEATOR (TYPE I) 185.000 0.000
EACH 0.000 0.00
13.73000 0.000 0.00
0480 612-00002 *DELINEATOR (TYPE I1) 35.000 0.000
EACH 0.000 0.00
14.74000 0.000 0.00
0485 612-00003 *DELINEATOR (TYPE IlI) 10.000 0.000
EACH 0.000 0.00
15.76000 0.000 0.00
0490 613-00200 *2 INCH ELECTRICAL CONDUIT 1,193.000 1,694.000
LF 1,149.000 5,836.92
5.08000 2,843.000 14,442.44
0495 613-30400 *LIGHT STANDARD ALUMINUM (40 FOOT) 6.000 0.000
EACH 0.000 0.00
3,406.48000 0.000 0.00
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PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 613-40000 *CONCRETE FOUNDATION PAD 6.000 0.000
EACH 0.000 0.00
559.27000 0.000 0.00
0505 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000 0.000
EACH 0.000 0.00
406.75000 0.000 0.00
0510 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 16.000 0.000
EACH 0.000 0.00
483.01000 0.000 0.00
0515 614-00011 *SIGN PANEL (CLASS 1) 146.000 0.000
SF 118.000 2,159.40
18.30000 118.000 2,159.40
0520 614-00012 *SIGN PANEL (CLASS II) 211.000 0.000
SF 106.000 2,371.22
22.37000 106.000 2,371.22
0525 614-00013 *SIGN PANEL (CLASS I1I) 529.000 0.000
SF 0.000 0.00
20.85000 0.000 0.00
0530 614-00200 *STEEL SIGN POST (U-2) 6.000 0.000
LF 0.000 0.00
10.17000 0.000 0.00
0535 614-00357 *STEEL SIGN POST (S 3X5.7) 0.000 0.000
LF 0.000 0.00
25.42000 0.000 0.00
0540 614-00615 *STEEL SIGN POST (W 6X15) 206.000 0.000
LF 0.000 0.00
35.08000 0.000 0.00
0545 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 87.000 0.000
LF 87.000 796.05
9.15000 87.000 796.05
0550 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 359.000 0.000
LF 176.000 4,563.68
25.93000 176.000 4,563.68
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 614-03002 *CONCRETE FOOTING (TYPE 2) 6.000 0.000
EACH 0.000 0.00
661.98000 0.000 0.00
0560 615-00030 EMBANKMENT PROTECTOR TYPE 3 9.000 6.000
EACH 0.000 0.00
506.51000 6.000 3,039.06
0565 617-00008 8 INCH CULVERT PIPE 0.000 0.000
LF 0.000 0.00
20.43000 0.000 0.00
0570 617-00012 12 INCH CULVERT PIPE 764.000 645.000
LF 0.000 0.00
20.82000 645.000 13,428.90
0575 617-00015 15 INCH CULVERT PIPE 2,272.000 2,163.000
LF 109.000 2,495.01
22.89000 2,272.000 52,006.08
0580 617-00018 18 INCH CULVERT PIPE 1,008.000 682.000
LF 0.000 0.00
27.44000 682.000 18,714.08
0585 617-00024 24 INCH CULVERT PIPE 43.000 0.000
LF 0.000 0.00
37.14000 0.000 0.00
0590 617-00030 30 INCH CULVERT PIPE 652.000 652.000
LF 0.000 0.00
34.61000 652.000 22,565.72
0595 617-00036 36 INCH CULVERT PIPE 809.000 781.000
LF 0.000 0.00
40.44000 781.000 31,583.64
0600 617-00042 42 INCH CULVERT PIPE 1,406.000 1,406.000
LF 0.000 0.00
47.59000 1,406.000 66,911.54
0605 617-03010 DETOUR CULVERT PIPE 82.000 82.000
LF 0.000 0.00
47.09000 82.000 3,861.38
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.050 9,490.53
189,810.51000 0.950 180,319.98
0615 626-00000 *MOBILIZATION 0.640 0.640
LS 0.000 0.00
549,329.14000 0.640 351,570.65
0620 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 1,665.34
6,661.36000 0.750 4,996.02
0625 627-00005 *EPOXY PAVEMENT MARKING 276.000 33.000
GAL 99.000 8,556.57
86.43000 132.000 11,408.76
0630 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 164.000 180.000
GAL 13.000 462.67
35.59000 193.000 6,868.87
0635 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 448.000 0.000
(XWALK-STOP SF 0.000 0.00
7.75000 0.000 0.00
0640 630-00000 *FLAGGING 4,826.000 3,628.000
HOUR 516.000 12,069.24
23.39000 4,144.000 96,928.16
0645 630-00007 *TRAFFIC CONTROL INSPECTION 79.000 60.000
DAY 14.000 1,565.90
111.85000 74.000 8,276.90
0650 630-00012 *TRAFFIC CONTROL MANAGEMENT 150.000 88.000
DAY 18.000 6,497.64
360.98000 106.000 38,263.88
0655 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 5.400
EACH 0.000 0.00
325.39000 5.400 1,757.11
0660 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 49.000 42.300
EACH 0.900 73.22
81.35000 43.200 3,514.32
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PCN: 12319-BID ESTIMATE RUN 08/07/2002
PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0665 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 41.400
EACH 10.800 1,537.49
142.36000 52.200 7,431.19
0670 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.000 17.100
EACH 0.000 0.00
152.53000 17.100 2,608.26
0675 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 94.000 84.600
SF 0.000 0.00
22.37000 84.600 1,892.50
0680 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.000 0.00
14,032.66000 2.700 37,888.18
0685 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 0.000 0.000
TYPE
) EACH 0.000 0.00
1,525.29000 0.000 0.00
0690 630-80360  *DRUM CHANNELIZING DEVICE 246.000 180.000
EACH 0.000 0.00
59.99000 180.000 10,798.20
0695 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 26.000 23.400
EACH 0.000 0.00
76.26000 23.400 1,784.48
0700 630-80370 CONCRETE BARRIER (TEMPORARY) 800.000 621.000
LF 0.000 0.00
18.15000 621.000 11,271.15
0705 630-80380 *TRAFFIC CONE 250.000 45.000
EACH 99.000 1,610.73
16.27000 144.000 2,342.88
0710 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
6,868.45000 0.000 0.00
0715 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.500
LS 0.000 0.00
31,776.85000 0.500 15,888.43



CONTID: C12319 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 12319-BID ESTIMATE RUN 08/07/2002
PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0720 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 700-70023 F/A ON-THE-JOB TRAINEE 264.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70025 F/A QUALITY INCENTIVE PAYMENT -269.280 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70042 F/A RAILROAD FLAGGING 178,793.340 95,422.810
FA 36,485.530 36,485.53
1.00000 131,908.340 131,908.34
0745 700-70320 F/A SPRINKLERS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70035 F/A SUPPLY POWER 69,614.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70035 F/A INSTALL WEATHERSTATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 630-80002 *FLASHING BEACON (SOLAR) ADDED ITEM--TRAFFIC CO NTRL 3.000 2.700
FLASHING BEACON (MCR LINE ITEM 1)
EACH 0.000 0.00
1,875.00000 2.700 5,062.50
1160 202-01130 REM GDRAIL TY 3 //ADDED ITEM//EXISTING GR AT TH E NE 525.000 525.000
SIDE
LF 0.000 0.00
4.90000 525.000 2,572.50
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1165 202-01300 REM END ANCHORAGE //ADDED ITEM//END ANCHORAGE REMOVAL 1.000 1.000
EACH 0.000 0.00
230.00000 1.000 230.00
1170 210-00015 RES END SECTION //ADDED ITEM//RESET 3L END SECT IONTO 1.000 1.000
FINAL
EACH 0.000 0.00
287.50000 1.000 287.50
1175 210-01140 RES GDRAIL TY 4 //ADDED ITEM//RESET TYPE 4 BARR IER 270.000 270.000
FROM PLUM
LF 0.000 0.00
8.50000 270.000 2,295.00
1180 603-10180 18 IN CSP //ADDED ITEM//18" CMP DETOUR PIPE TO BE 120.000 120.000
PLACED AND REMOVED
LF 0.000 0.00
16.00000 120.000 1,920.00
1185 606-01395 TRANSITION TY 3L //ADDED ITEM/ TRANS SECT TYPE 3LTO 2.000 1.000
BE PLACED AT THE
EACH 1.000 345.00
345.00000 2.000 690.00
1190 626-00100 MOBILIZATION (W/O AUTOPAY) //ADDED ITEM//DETOUR  /PLUM 0.500 0.500
CREEK BRIDGE ADDITIONAL WORK
LS 0.000 0.00
920.00000 0.500 460.00
1195 603-01420 42 IN RCP //ADDED ITEM//CO 4 CHURCH PROPERTY 350.000 350.000
ADDITIONAL WOR}
LF 0.000 0.00
105.00000 350.000 36,750.00
1200 603-05042 42 IN RCES //ADDED ITEM//CO 4 CHURCH PROPERTY 1.000 1.000
ADDITIONAL WOR}
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
1205 604-30020 MH SLAB BASE (20 FT) //ADDED ITEM //CO 4 CHURCH 2.000 2.000
PROPERTY ADDITIONAL WORK
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
1210 900-00007 ADDED ITEM (EACH)/ 18" RCP STUBS FROM MANHOLE WITH 2.000 2.000
PLUGS
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
1215 900-00007 ADDED ITEM (EACH)/ CUT-OFF WALL 10' SQUARE WITH REB AR 3.000 0.000
EACH 0.000 0.00
1,210.00000 0.000 0.00
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PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1220 900-00014 ADDED ITEM (LUMP SUM)/ /ADDED ITEM//UTILITY RELOCAT E 1.000 1.000
LS 0.000 0.00
2,840.46000 1.000 2,840.46
1225 900-00014 ADDED ITEM (LUMP SUM)/ /ADDED ITEM//RELOCATION OF 1.000 1.000
CATHODIC POLE
LS 0.000 0.00
4,511.78000 1.000 4,511.78
1230 900-00014 ADDED ITEM (LUMP SUM)/ /ADDED ITEM //RELOCATE XCEL 1.000 1.000
ENERGY POWER POLE
LS 0.000 0.00
1,308.95000 1.000 1,308.95
1235 601-40200 CLASS 5 FINISH //ADDED ITEM//MCR LINE ITEM 12 2,477.000 0.000
SF 2,477.000 743.10
0.30000 2,477.000 743.10
1240 203-00100 MUCK EXCAYV //ADDED ITEM//MCR LINE ITEM 13 2,893.000 0.000
CY 2,893.000 27,483.50
9.50000 2,893.000 27,483.50
1245 900-00006 ADDED ITEM (DOLLAR)/ GYRATORY COMPACTION ANGLE//MCR 0.000 0.000
LINE ITEM 14
DOL 0.000 0.00
0.00000 0.000 0.00
1250 609-60011 CURB TY 6 M ADDED ITEMM//EMBANKMENT PROTECTORSBUS 290.000 0.000
ACCES:
LF 196.000 2,861.60
14.60000 196.000 2,861.60
1255 507-00400 BITUM S AND D PAVE (ASPH) ADDED ITEM USED IN 18.600 0.000
EMBANKMENT PROTECTORS
TON 18.600 2,455.20
132.00000 18.600 2,455.20
1265 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE POWER POLE (WILDFIE LD 1.000 0.000
LANE NORTH)
LS 0.000 0.00
2,076.50000 0.000 0.00
1270 630-00003 UNIFORMED TRAF CTRL LABOR LINE ITEM #18 71.000 0.000
HOUR 0.000 0.00
65.21000 0.000 0.00
1275 630-00020 TRAF CTRL VEHICLE EQUIPMENT LINE ITEM #19 3.000 0.000
DAY 0.000 0.00
129.84000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0200 ROADWAY
1280 900-00007 ADDED ITEM (EACH)/ SPECIAL GUARD RAIL POST ON INLET 10.000 0.000
EACH 0.000 0.00
388.00000 0.000 0.00
1285 900-00014 ADDED ITEM (LUMP SUM)/ PARTNERING/GRAND OPENING/MCR 1.000 0.000
LINE ITEM # 21
LS 0.000 0.00
629.17000 0.000 0.00
1290 625-00001 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING MCRLINE 15.000 0.000
ITEM # 22
HOUR 0.000 0.00
100.00000 0.000 0.00
1295 900-00014 ADDED ITEM (LUMP SUM)/ TELEPHONE BILLING-LONG DISTA NCE 1.000 0.000
CHARGES MCR LINE ITEM # 23
LS 0.000 0.00
103.35000 0.000 0.00
1300 900-00014 ADDED ITEM (LUMP SUM)/ XCEL ENERGY GAS LINE RELOCAT ION 1.000 0.000
MCR LINE ITEM # 24
LS 0.000 0.00
4,460.00000 0.000 0.00
1305 900-00014 ADDED ITEM (LUMP SUM)/ BNSF RAILROAD UTILITY 1.000 0.000
RELOCATION MCR LINE ITEM # 25
LS 0.000 0.00
22,716.91000 0.000 0.00
1310 202-00620 REM OF RR CROSSOVER REMOVAL OF RR CROSSING AT TTAN RD 1.000 0.000
EACH 0.000 0.00
11,917.78000 0.000 0.00
1315 613-07199 INST PULL BOX FOR CONDUIT ENDS MCR LINE ITEM 27 23.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
1320 613-07199 INST PULL BOX FOR CONDUIT ENDS (QUAZITE TYPE) M  CR LINE 1.000 0.000
ITEM # 28
EACH 0.000 0.00
600.00000 0.000 0.00
1330 700-70015 F/A MOBILIZATION FOR ADDITIONAL FENCE WORK MCR LINE 1.000 0.000
ITEM # 30
FA 0.000 0.00
500.00000 0.000 0.00
1335 900-00014 ADDED ITEM (LUMP SUM)/ F/A GRINDING OPERATIONS MCR 1.000 0.000
LINE ITEM # 31
LS 0.000 0.00
3,259.65000 0.000 0.00
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CAT NO0200 ROADWAY
1340 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF RR CROSSING AT TI  TAN 1.000 0.000
RD. MCR NO.32.
LS 0.000 0.00
9,800.65000 0.000 0.00
CAT 0200 CURRENT AMT$ 5,502,555.18 624,339.49 $ 4,644,363.52
CAT NO0300 STRUCTURE DOU-007-05.55 (UP RR)
0765 206-00000 STRUCTURE EXCAVATION 89.000 89.000
cY 0.000 0.00
6.86000 89.000 610.54
0770 206-00100 STRUCTURE BACKFILL (CLASS 1) 812.000 812.000
cY 0.000 0.00
13.03000 812.000 10,580.36
0775 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,266.000 1,266.000
cY 0.000 0.00
5.52000 1,266.000 6,988.32
0780 206-00360 MECHANICAL REINFORCEMENT OF SOIL 812.000 812.000
cY 0.000 0.00
9.49000 812.000 7,705.88
0785 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 490.000 0.000
TON 490.000 17,787.00
36.30000 490.000 17,787.00
0790 502-11274 STEEL PILING (HP 12X74) 2,254.000 2,254.000
LF 0.000 0.00
23.41000 2,254.000 52,766.14
0795 503-00036 *DRILLED CAISSON (36 INCH) 1,054.000 1,054.000
LF 0.000 0.00
108.95000 1,054.000 114,833.30
0800 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 188.800 184.300
CcY 4.500 952.74
211.72000 188.800 39,972.74
0805 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 2.000
EACH 0.000 0.00
1,670.66000 2.000 3,341.32
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PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0300 STRUCTURE DOU-007-05.55 (UP RR)

0810 515-00120  *WATERPROOFING (MEMBRANE) 2,738.000 0.000
sy 2,738.000 19,248.14
7.03000 2,738.000 19,248.14
0815 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 176.000 0.000
LF 176.000 17,450.40
99.15000 176.000 17,450.40
0820 601-03040  CONCRETE CLASS D (BRIDGE) 1,400.000 1,196.200
cy 203.800 47,367.20
232.42000 1,400.000 325,388.00
0825 601-40301  *STRUCTURAL CONCRETE COATING 12,016.000 0.000
SF 11,848.000 6,516.40
0.55000 11,848.000 6,516.40
0830 602-00020  *REINFORCING STEEL (EPOXY COATED) 376,180.000 364,000.000
LB 0.000 0.00
0.48000 364,000.000 174,720.00
0835 606-10742  *BRIDGE RAIL TYPE 7 (42") 616.000 520.000
LF 96.000 6,493.44
67.64000 616.000 41,666.24
0840 607-53178  *FENCE CHAIN LINK (SPEC) (78 IN) 616.000 0.000
LF 616.000 19,139.12
31.07000 616.000 19,139.12
0845 613-00300  *3 INCH ELECTRICAL CONDUIT 1,120.000 1,080.000
LF 0.000 0.00
7.12000 1,080.000 7,689.60
0850 618-00154  PRESTRESSED CONCRETE | (BT54) 2,191.000 2,191.000
LF 0.000 0.00
115.25000 2,191.000 252,512.75
0855 626-00000  *MOBILIZATION 0.120 0.120
LS 0.000 0.00

549,329.14000 0.120 65,919.50
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UNIT PRICE
CAT NOO0300 STRUCTURE DOU-007-05.55 (UP RR)
1260 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D -4,183.560 0.000
(BRIDGE)
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 1,190,217.11 134,954.44 $ 1,184,835.75
CAT NO0301 STRUCTURE DOU-007-05.95 (BNSF)
0860 206-00000 STRUCTURE EXCAVATION 5.000 5.000
cY 0.000 0.00
6.86000 5.000 34.30
0865 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,230.000 1,230.000
cY 0.000 0.00
13.03000 1,230.000 16,026.90
0870 206-00200 STRUCTURE BACKFILL (CLASS 2) 210.000 210.000
cY 0.000 0.00
5.52000 210.000 1,159.20
0875 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,230.000 1,230.000
cY 0.000 0.00
9.49000 1,230.000 11,672.70
0880 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 375.870 0.000
TON 375.870 13,644.08
36.30000 375.870 13,644.08
0885 502-11274 STEEL PILING (HP 12X74) 2,234.000 2,234.000
LF 0.000 0.00
23.41000 2,234.000 52,297.94
0890 503-00036 *DRILLED CAISSON (36 INCH) 540.000 540.000
LF 0.000 0.00
108.95000 540.000 58,833.00
0895 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 68.500 63.300
CcY 0.300 63.52
211.72000 63.600 13,465.39
0900 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 2.000
EACH 0.000 0.00
1,670.66000 2.000 3,341.32
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PCN: 12319-BID ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082 ESTIMATE NO: 0007 16:39:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 STRUCTURE DOU-007-05.95 (BNSF)

0905 515-00120  *WATERPROOFING (MEMBRANE) 2,226.000 0.000
sy 2,226.000 15,648.78
7.03000 2,226.000 15,648.78
0910 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 181.000 181.000
LF 0.000 0.00
99.15000 181.000 17,946.15
0915 601-03040  CONCRETE CLASS D (BRIDGE) 991.000 991.000
cy 0.000 0.00
232.42000 991.000 230,328.22
0920 601-40301  *STRUCTURAL CONCRETE COATING 18,429.000 0.000
SF 10,073.000 5,540.15
0.55000 10,073.000 5,540.15
0925 602-00020  *REINFORCING STEEL (EPOXY COATED) 262,945.000 262,945.000
LB 0.000 0.00
0.48000 262,945.000 126,213.60
0930 606-10742  *BRIDGE RAIL TYPE 7 (42") 505.000 505.000
LF 0.000 0.00
67.64000 505.000 34,158.20
0935 607-53178  *FENCE CHAIN LINK (SPEC) (78 IN) 503.000 0.000
LF 503.000 15,628.21
31.07000 503.000 15,628.21
0940 613-00300  *3 INCH ELECTRICAL CONDUIT 912.000 852.000
LF 0.000 0.00
7.12000 852.000 6,066.24
0945 618-00154  PRESTRESSED CONCRETE | (BT54) 1,799.000 1,799.000
LF 0.000 0.00
115.25000 1,799.000 207,334.75
0950 626-00000  *MOBILIZATION 0.120 0.120
LS 0.000 0.00
549,329.14000 0.120 65,919.50

CAT0301 CURRENT AMT$ 904,660.38 $ 50,524.74 $ 895,258.63
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CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 STRUCTURE F-16-JB (SH 85)

0955 206-00000 STRUCTURE EXCAVATION 242.000 242.000
CY 0.000 0.00
6.86000 242.000 1,660.12
0960 206-00100 STRUCTURE BACKFILL (CLASS 1) 630.000 630.000
CcY 0.000 0.00
13.03000 630.000 8,208.90
0965 206-00200 STRUCTURE BACKFILL (CLASS 2) 66.000 66.000
CY 0.000 0.00
5.52000 66.000 364.32
0970 206-00360 MECHANICAL REINFORCEMENT OF SOIL 630.000 630.000
CcY 0.000 0.00
9.49000 630.000 5,978.70
0975 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 268.770 268.770
TON 0.000 0.00
36.30000 268.770 9,756.35
0980 502-11284 STEEL PILING (HP 12X84) 757.000 757.000
LF 0.000 0.00
25.06000 757.000 18,970.42
0985 503-00036 *DRILLED CAISSON (36 INCH) 144.000 144.000
LF 0.000 0.00
108.95000 144.000 15,688.80
0990 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 104.100 99.800
CcY 4.300 910.40
211.72000 104.100 22,040.05
0995 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 2.000
EACH 0.000 0.00
1,670.66000 2.000 3,341.32
1000 515-00120 *WATERPROOFING (MEMBRANE) 1,593.000 1,593.000
53% 0.000 0.00
7.03000 1,593.000 11,198.79
1005 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 131.000 131.000
LF 0.000 0.00

99.15000 131.000 12,988.65
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CAT NO0302 STRUCTURE F-16-JB (SH 85)
1010  601-03040 CONCRETE CLASS D (BRIDGE) 711.000 711.000
cY 0.000 0.00
232.42000 711.000 165,250.62
1015 601-40301 *STRUCTURAL CONCRETE COATING 11,699.000 11,699.000
SF 0.000 0.00
0.55000 11,699.000 6,434.45
1020 602-00020 *REINFORCING STEEL (EPOXY COATED) 167,130.000 167,130.000
LB 3,324.000 1,595.52
0.48000 170,454.000 81,817.92
1025 606-10700 *BRIDGE RAIL TYPE 7 512.000 512.000
LF 0.000 0.00
36.93000 512.000 18,908.16
1030 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 511.000 0.000
LF 511.000 12,238.45
23.95000 511.000 12,238.45
1035 613-00300 *3 INCH ELECTRICAL CONDUIT 912.000 872.000
LF 0.000 0.00
7.12000 872.000 6,208.64
1040 618-00154 PRESTRESSED CONCRETE | (BT54) 1,482.000 1,482.000
LF 0.000 0.00
115.25000 1,482.000 170,800.50
1045 626-00000 *MOBILIZATION 0.120 0.120
LS 0.000 0.00
549,329.14000 0.120 65,919.50
1325  700-70050 F/A REMOVAL BRIDGE BARRIER FENCE MCR LINE ITEM  # 29 1.000 0.000
FA 0.000 0.00
1,184.20000 0.000 0.00

CAT NO0303

1050 206-00010

STRUCTURE WALL-F-16-AZ

STRUCTURE EXCAVATION (SPECIAL)

CAT 0302 CURRENT AMT$ 640,989.46

7,735.000
CcYy
1.88000

7,735.000
0.000
7,735.000

14,74437 $ 637,774.66

0.00
14,541.80
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 STRUCTURE WALL-F-16-AZ

1055 206-00100  *STRUCTURE BACKFILL (CLASS 1) 29,500.000 26,550.000
cy 0.000 0.00
13.03000 26,550.000 345,946.50
1060 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 11,176.000 10,058.400
cy 0.000 0.00
9.49000 10,058.400 95,454.22
1065 504-04410  *BLOCK FACING 29.336.000 24,296.000
SF 0.000 0.00
10.34000 24,296.000 251,220.64
1070 601-01000  *CONCRETE CLASS B 598.400 83.100
cy 0.000 0.00
298.07000 83.100 24,769.62
1075 602-00000  *REINFORCING STEEL 30,141.000 1,318.000
LB 0.000 0.00
0.41000 1,318.000 540.38
CAT0303  CURRENT AMT$  999,044.18 $ 0.00 $  732,473.16

CAT NO0304 STRUCTURE WALL-F-16-BX

1080 206-00010  STRUCTURE EXCAVATION (SPECIAL) 262.000 0.000
cy 262.000 492.56
1.88000 262.000 492,56
1085 206-00100  *STRUCTURE BACKFILL (CLASS 1) 561.000 487.000
cy 0.000 0.00
13.03000 487.000 6,345.61
1090 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 344.000 298.300
cy 0.000 0.00
9.49000 298.300 2,830.87
1095 504-04410  *BLOCK FACING 1,424.000 1,082.000
SF 0.000 0.00
10.34000 1,082.000 11,187.88
1100 601-01000  *CONCRETE CLASS B 5.000 5.000
cy 0.000 0.00

298.07000 5.000 1,490.35
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CAT NO0304 STRUCTURE WALL-F-16-BX
1105 602-00000 *REINFORCING STEEL 71.000 71.000
LB 0.000 0.00
0.41000 71.000 29.11
CAT 0304 CURRENT AMT$ 27,310.57 49256 $ 22,376.38
CAT NO0305 STRUCTURE WALL-F-16-BW
1110 206-00010 STRUCTURE EXCAVATION (SPECIAL) 780.000 780.000
cY 0.000 0.00
1.88000 780.000 1,466.40
1115 206-00100 *STRUCTURE BACKFILL (CLASS 1) 961.000 702.900
cY 0.000 0.00
13.03000 702.900 9,158.79
1120 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 418.000 305.700
cY 0.000 0.00
9.49000 305.700 2,901.09
1125 504-04410 *BLOCK FACING 1,737.000 1,310.000
SF 0.000 0.00
10.34000 1,310.000 13,545.40
1130 601-01000 *CONCRETE CLASS B 9.500 7.500
cY 0.000 0.00
298.07000 7.500 2,235.53
1135 602-00000 *REINFORCING STEEL 184.000 184.000
LB 0.000 0.00
0.41000 184.000 75.44
CAT 0305 CURRENT AMT$ 38,822.74 0.00 $ 29,382.65
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1140 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
47,154.75000 1.000 47,154.75
1145 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
31,657.86000 1.000 31,657.86
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1150 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
822.52000 1.000 822.52
CURRENT AMT$ 79,635.13 $ 0.00 $ 79,635.13

CAT 0400

PROJECT TOTAL CURRENT AMT $ 9,383,234.75 $

825,055.60 $ 8,226,099.88



